
State of California Department of Transportation Page 1
10/20/17 Statement of Ongoing Contracts as of 11/01/17

08District

08-RIV-10-20.1/99.1

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

08-RIV-15-3.0/8.1

08-RIV-15-4.8/6.4

08-RIV-15-23.8/33.4

Fed Aid

HA28

Pgm Code

FROM MILLARD CANYON WASH BRIDGE TO

TARO DITCH BRIDGE (VAR LOCS)

IN RIVERSIDE COUNTY  NEAR DESERT

CENTER FROM 1.9 MI E/O CACTUS CITY

REST AREA TO 0.4 MI E/O STATE RTE 177

JCT

IN RIVERSIDE COUNTY FROM 0.76 MILES

W/O WELL ROAD TO 0.27 MILES E/O

DRACKER DRIVE

IN TEMECULA FROM 0.42 MILES S/O RTE

15/79 SEP TO 0.64 MILES S/O RTE

15/215 SEP  - OVERLAY

IN TEMECULA FROM RANCHO CALIFORNIA SB

ON RAMP TO SR 79/WINCHESTER RD IC SB

ON RAMP

NEAR LAKE ELSINORE FROM NICHOLS  ROAD

TO TEMESCAL CANYON ROAD

Description 

METHACRYLATE BRIDGE DECKS,

REHABILITATE PAVEMENT

REHABILITATE PAVEMENT

PREVENTATIVE MAINTENANCE TREATMENT

RELOCATE EXISTING ROADSIDE

PLACE SHOULDER RUMBLE STRIPS

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.,

INC.

GRANITE CONSTRUCTION COMPANY

PAVE-TECH INC.

CALMEX ENGINEERING INC

SEMA CONSTRUCTION, INC

AMERICA PACIFIC CONSTRUCTION

Contractor

RANCHO CUCAMONGA  CA 91730

INDIO  CA 92203

VISTA  CA 92081

BLOOMINGTON  CA 92316

IRVINE  CA 92618

EASTVALE  CA 92880

KOURY, PETER

VU, KHOI

VU, KHOI

QURESHI, MUJAHID

ROBINSON, KERRY

BERGEVIN, MIKE

Resident
Engineer

(909)844-0619

(951)232-6263

(951)232-7674

(951)840-7508

(951)232-3929

(951)232-3739

 $1,998,362

 $64,398,385

 $5,847,001

 $5,865,175

 $817,245

 $355,449

Bid + CCOs

 $343,914

 $62,977,770

 $30,199

 $4,625,228

 $777,535

 $1,650

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/30/17

03/02/16

04/27/16

06/14/17

03/17/17

05/17/17

Awarded

04/17/17

03/17/16

05/24/16

07/18/17

04/06/17

06/09/17

Approved

01/05/18

03/08/18

07/24/17

11/20/17

10/23/17

12/14/17

Est Comp

 30%

 78%

 51%

 65%

 93%

 0%

%Time

 17%

 96%

 1%

 78%

 95%

 0%

% Work 

 

 

SUSPENDED

 

COMPLETED

SUSPENDED

Message

08-1G3904

08-1E8604

08-1G0804

08-1G1104

08-1C1404

08-1F8704

Contract 

  

NHPI-010 -(   )5

NHP-0105-(050)E

ACIM-0155-(163)E

ACIM- 015-(161)E

ACIM-0151-(245)E

  

 049-  E -()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

38000 MONROE STREET

2231 LA MIRADA DRIVE

2764 S VISTA AVE

320 GODDARD SUITE 150

7161 CITRUS VALLEY AVE

73800 DINAH SHORE DR

104 & 105

73-800 DINAH SHORE DR

#104

73800 DINAH SHORE DR.

#104/105

1011 E. 3RD STREET

790 VIA LATA

9227 STELLAR COURT.

SUITE B

PALM DESERT, CA 92211

PALM DESERT, CA 92211

PALM DESERT, CA 92211

CORONA, CA 92316

COLTON, CA92324

CORONA, CA 92883

Accepted

10/18/17

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/17 Statement of Ongoing Contracts as of 11/01/17

08District

08-RIV-15-41.8/51.5

08-RIV-15-45.6/47.3

08-RIV-15-/4.8

08-RIV-15-/41.7

08-RIV-60-12.2/22.1

08-RIV-60-/12.2

Fed Aid

HA42

HA28

HB4N

Pgm Code

IN AND NEAR CORONA AND NORCO FROM

PARKRIDGE AVE UC TO ROUTE 15/60

SEPARATION  INSTALL VERTICAL

CLEARANCE SIGNS

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

IN/NEAR TEMECULA FROM SAN DIEGO CO

LINE TO SB ON RAMP AT RANCHO

CALIFORNIA OC

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

IN RIVERSIDE COUNTY; IN & NEAR MORENO

VALLEY & BEAUMONT FROM RTE 60/215 SEP

TO GILMAN SPRINGS RD & FR 1.47 MI W/O

JACK RABBIT TRAI

IN THE CITY OF RIVERSIDE FROM SAN

BERNARDINO COUNTY LINE TO 60-91-215

JCT

Description 

REPLACE INTERIOR SHEAR KEYS; JOINT

SEDIMENT STABILIZATION & EROSION

RELOCATE EXISTING ROADSIDE

INSTALL TMS FIELD ELEMENTS

MILL AND OVERLAY MAINLINE PAVEMENT,

INSTALL DOUBLE LUMINAIRE MAST ARMS

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PACIFIC RESTORATION GROUP,

INC.

SEMA CONSTRUCTION, INC.

DYNALECTRIC

ALL AMERICAN ASPHALT

POWELL CONSTRUCTORS INC

Contractor

IRVINE  CA 92606

PERRIS  CA 92570

IRVINE  CA 92618

LOS ALAMITOS CA 90720

CORONA  CA 92879

FONTANA  CA 92335

BERGEVIN, MIKE

BENSON, DAVID

BENSON, DAIVD

CALIXTO, MIGUEL

CALIXTO, MIGUEL

Resident
Engineer

(951)232-3739

(951)232-6478

(951)232-6478

 

(951)232-8957

(951)232-8957

 $362,461

 $455,719

 $793,373

 $15,323,920

 $18,743,195

 $8,203,470

Bid + CCOs

 $208,499

 $294,753

 $482,801

 $0

 $18,212,769

 $3,407,587

Comp To  date

 $82,718

 $3,510

 $391,887

 $0

 $53,208

 $569,136

This Month

04/21/17

02/02/17

06/13/17

07/14/17

03/30/16

12/29/16

Awarded

05/18/17

02/27/17

07/10/17

08/15/17

04/12/16

01/11/17

Approved

12/13/17

06/25/20

11/22/17

11/03/17

05/04/18

Est Comp

 50%

 0%

 58%

 0%

 100%

 45%

%Time

 58%

 0%

 61%

 0%

 96%

 42%

% Work 

 

PLANT EST

SATIS

 

 

OVER RUN

 

Message

08-1G2404

08-1C6104

08-1C2204

08-0G7704

08-1C0914

08-1E6504

Contract 

  

  

ACIM-0155-(162)E

ACIM- 015-(244)E

NHP-P060-(147)E

ACHS-NHP0-(014)9

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

325 E ELLIS AVE

320 GODDARD WAY SUITE 150

4462 CORPORATE CENTER DR.

400 EAST 6TH STREET

8555 BANANA AVE

9225 STELLAR COURT

790 S. VIA LATA SUITE

100

790 S. VIA LATA,

SUITE 100

119 N. MAPLE STREET,

SUITE A

119 N. MAPLE AVENUE,

SUITE A

CORONA, CA 92883

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92880

CORONA, CA 92882

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
10/20/17 Statement of Ongoing Contracts as of 11/01/17

08District

08-RIV-60-/12.2

08-RIV-62-.2/9.1

08-RIV-74-17.8/0

08-RIV-74-71.8/80.3

08-RIV-79-33.9/0

08-RIV-215-8.4/38.8

Fed Aid

HB4N

HM2

HM1

HB1

HB4N

Pgm Code

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

IN/NEAR DESERT HOT SPRINGS AT VAR LOC

IN RIVERSIDE COUNTY AT THE ELSINORE

MAINTENANCE STATION

NEAR ANZA FROM RTE 371 TO PINYON

DRIVE

NEAR BEAUMONT AT GILMAN SPRINGS  ROAD

S/B OFF RAMP BETWEEN 0.3 MI WEST

ALONG GILMAN SPRINGS ROAD AND 0.3 MI

EAST ALONG GILMAN SPRI

IN MURRIETA FR 0.5 MI S/O 215/15 JCT

TO 0.2 MI N/O 215/60 JCT IN  MORENO

VALLEY

Description 

REPLACE WIRELESS COMMUNICATION

RECONSTRUCT MBGR

CONNECT STATION TO SEWER LINE,

REHAB PAVEMENT

INSTALL TRAFFIC SIGNAL, ADD

INSTALL CCTV, CMS, CENSUS STATIONS,

Type Of Work

SERVITEK SOLUTIONS, INC

ALCORN FENCE COMPANY

HAL HAYS CONSTRUCTION INC.

ALL AMERICAN ASPHALT

HIGHLAND CONSTRUCTION, INC.

DYNALECTRIC

Contractor

CITY OF INDUSTRY  CA 91789

SUN VALLEY  CA 91352

RIVERSIDE  CA 92501

CORONA, CA 92878

ORANGE  CA 92868

LOS ALAMITOS  CA 90720

HARIKA, INDERJEET

KOURY, PETER

TRUONG, NICK

CHEN, MICHAEL

EMUH, GODWIN

HARIKA, INDERJEET

Resident
Engineer

(951)232-6293

(909)844-0619

(951)830-6835

(951)276-3949

(951)232-3706

(951)232-6293

 $1,318,895

 $502,198

 $1,791,089

 $1,443,970

 $1,057,239

 $6,002,965

Bid + CCOs

 $20,852

 $419,095

 $489,226

 $1,461,367

 $1,097,393

 $4,860,203

Comp To  date

 $20,852

 $0

 $99,814

 $0

 $0

 $236,800

This Month

03/17/17

06/29/17

03/09/17

02/18/15

10/18/16

03/02/16

Awarded

05/22/17

07/20/17

04/06/17

03/11/15

11/10/16

03/30/16

Approved

04/06/18

11/01/17

01/10/18

11/12/15

08/04/17

11/22/17

Est Comp

 7%

 74%

 70%

 84%

 100%

 93%

%Time

 2%

 83%

 27%

 97%

 99%

 80%

% Work 

 

 

 

 

COMPLETED

 

Message

08-1C6404

08-1E9714

08-1C5104

08-1E3304

08-1E1004

08-0G7804

Contract 

ACST-000C-(454)E

SNHG-P062-(041)E

  

  

ACHS-STBG-(079)0

NHPI-215 -(   )1

--()

--()

  

  

--()

 239-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

618 BREA CANYON ROAD

9901 GLENOAKS BOULEVARD

4181 LATHAM ST.

PO BOX 2229

133 N. PIXLEY STREET

4462 CORPORATE CENTER DR.

790 S. VIA LATA SUITE

100

73800 DINAH SHORE

DRIVE #104

9225 STELLAR COURT

2455 ANSELMO DRIVE

4295 E. JURUPA ST.

SUITE 208

790 S. VIA LATA,

SUITE 100

COLTON, CA 92324

PALM DESERT, CA 92211

CORONA, CA 92883

CORONA, CA 92879

ONTARIO, CA 91761

COLTON, CA 92324

Accepted

10/12/17

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/17 Statement of Ongoing Contracts as of 11/01/17

08District

08-RIV-215-37.3/38.4

08-RIV-243-6.2/19.8

08-SBD-10-32.9/37.4

08-SBD-10-/30.9

08-SBD-15-7.0/20

08-SBD-15-7.5/7.5

Fed Aid

HE11

20.20

201130

HA22

HA22

HA28

Pgm Code

ALSO RIV-60-12.4/14.0; IN RIV ON RT

215 FROM EUCALYPTUS AVE TO 215/60

INTERCHANGE, AND ON ROUTE 60 E/O

215/60 INTERCHANGE TO W/O 2

IN RIVERSIDE COUNTY, NEAR MOUNTAIN

CENTER FROM 0.2 MI NORTH OF FRANKLIN

DRIVE TO 0.6MI SOUTH OF POPPET FLATS

ROAD DIR'S ORDER EMER

IN/NEAR REDLANDS FROM 0.2 MILE W/O

FORD STREET TO 0.4 MILE E/O LIVE OAK

CANYON ROAD.

IN SBD CO IN VARIOUS CITIES ON I-10

FROM LA CO LINE TO JCT RTE 38

ALSO SBD-210-10.75/12.35; IN & NR

FONTANA AND RANCHO CUCAMONGA, FR N/O

VICTORIA ST TO W/O CHERRY AVE & ON

RTE 210 FR E/O EAST AVE 

IN FONTANA AT VICTORIA ST ON THE TMC

GROUNDS FACILITY

Description 

REPLACEMENT HIGHWAY PLANTING

CULVERTS REPLACEMENT & EMBANKMENT

RESTORAT

LANE REPLACEMENT

REPLACE PCC SLABS, MBGR, COLD PLANE

INSTALL VEGETATION CONTROL UNDER-

INSTALL UNDERGROUND WATER TANK,

Type Of Work

PACIFIC RESTORATION GROUP INC

RIVERSIDE CONSTRUCTION COMPANY

J. MCLOUGHLIN ENGINEERING CO.,

INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

WEST COAST PUBLIC WORKS, INC.

KANAAN CONSTRUCTION, INC

Contractor

PERRIS CA 92572

RIVERSIDE, CA 92501

RANCHO CUCAMONGA  CA 91730

RANCHO CUCAMONGA  CA 91730

WOODLAND HILLS  CA 91364

IRWINDALE  CA 91706

BENSON, DAVID

NGUYEN, NHAN

YOUSSEF, MAGED

ALIPANAH, FEREYDOON

BENSON, DAVID

OOI, KEE

Resident
Engineer

(951)232-6478

(909)821-8164

(951)538-3087

(909)289-2020

(951)232-6478

(951)840-8323

 $1,277,918

 $1,815,000

 $26,678,425

 $39,212,949

 $1,009,810

 $399,285

Bid + CCOs

 $1,228,264

 $1,281,768

 $25,508,517

 $39,150,739

 $1,019,908

 $2,250

Comp To  date

 $2,415

 $0

 $0

 $0

 $0

 $2,250

This Month

04/22/14

04/03/17

10/30/15

12/19/14

06/03/16

06/06/17

Awarded

05/23/14

06/29/17

11/16/15

01/15/15

06/29/16

07/27/17

Approved

03/08/18

01/10/18

10/27/17

08/31/17

09/26/17

03/20/18

Est Comp

 0%

 100%

 97%

 100%

 96%

 0%

%Time

 0%

 71%

 95%

 98%

 98%

 1%

% Work 

PLANT EST

SATIS

 

 

OVER RUN

 

 

Message

08-3348V4

08-1H8904

08-0K2924

08-0Q7604

08-0R5104

08-1F9604

Contract 

  

  

NHPI- 010-(   )2

NHPI-010 -(262)4

STP-X071-(067)E

  

  

  

 263-  78-()

--()

PH-    -( )

  

  

  

--()

  

  

  

  

  

  

  

  

  

P O BOX 429

4225 GARNER ROAD

10641 FULTON COURT

10641 FULTON COURT

20058 VENTURA BLVD, #318

1438 ARROW HWY SUITE I

790 VIA LATA SUITE

100

850 S. VIA LATA,

SUITE 104

850 S. VIA LATA #100-

A

4295 E. JURUPA STREET

#207/208

790 VIA LATA SUITE

100

9540 CENTER AVENUE,

SUITE 120

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

ONTARIO, CA 91761

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/17 Statement of Ongoing Contracts as of 11/01/17

08District

08-SBD-15-14.0/16.4

08-SBD-15-14.7/32.5

08-SBD-15-15.4/30.8

08-SBD-15-18.5/21.4

08-SBD-15-23.0/26.2

08-SBD-15-37.8/40.2

Fed Aid

HB4C

20.20

201130

HA22

20.20

201130

HB1

Pgm Code

I-15 GLEN HELEN PKWY IC THRU I-215 IC

TO KENWOOD IC AND I-215 FROM S/O

DEVORE IC THRU I-15 IC  REALIGN I-15

AND RECONFIGURE WITH I

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM CLEGHORN RD TO JCT 15/138 & ON

RTE 138 FR PINE LODGE OH TO JCT

138/15 DIR'S ORDER EMERGE

IN SBD CO FR 0.3 MI N/O N. ALRAY OH

TO 0.3 MI S/O OAK HILL RD OH

IN VICTORVILLE NB I-15 BETWEEN BEAR

VALLEY RD AND PALMDALE RD

Description 

REALIGN AND RECONFIGURE CONNECTORS

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

PAVEMENT REHAB & SLAB REPLACEMENT

REPAIR DAMAGED ROADWAY

INSTALL VEGETATION CONTROL UNDER-

INSTALL OUTER SEPARATION BARRIER

Type Of Work

ATKINSON CONTRACTORS LP

GRIFFITH COMPANY

COFFMAN/PARSONS A JOINT

VENTURE

SKANSKA USA CIVIL WEST

DREAMBUILDER CONSTRUCTION CORP

CHUMO CONSTRUCTION INC

Contractor

IRVINE, CA 92612

BREA, CA 92821

SAN DIEGO CA 92126

RIVERSIDE, CA 92509

PLACENTIA  CA 92870

BALDWIN PARK  CA 91706

SPENCER, OWEN

NGUYEN, VU

YOUSSEF, MAGED

BENAJAMIN, AMGAD

SOSTROM, DENISE

PHAM, THANH

Resident
Engineer

(909)844-0619

(951)232-3784

(951)538-3087

(909)844-9731

(951)232-7608

(951)232-7262

 $229,049,067

 $2,285,000

 $118,986,257

 $2,485,000

 $856,071

 $1,222,101

Bid + CCOs

 $228,785,072

 $600,811

 $116,679,095

 $2,071,677

 $727,035

 $1,290,612

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/13/12

09/08/16

10/17/13

02/23/17

06/29/16

09/20/16

Awarded

11/26/12

11/15/16

10/29/13

05/02/17

07/15/16

10/10/16

Approved

04/14/17

11/30/17

07/06/17

11/02/17

10/18/17

08/09/17

Est Comp

 95%

 75%

 100%

 100%

 91%

 67%

%Time

 100%

 26%

 98%

 83%

 84%

 98%

% Work 

 

 

OVER RUN

 

 

 

Message

08-0K7104

08-1H3714

08-0Q7404

08-1H7604

08-0R4404

08-1E0104

Contract 

STPL-6208-(016)N

  

IM- 015-(230)1

  

NHPI-0151-(240)E

IMG-015 -(243)E

 620-8 01-(ACI)M

  

--()

  

--()

--()

71 0-63-()

  

  

  

  

  

  

  

  

  

  

  

18201 VON KARMAN AVE., STE800

3050 E. BIRCH STREET

9685 VIA EXCELENCIA SUITE 200

1995 AGUA MANSA ROAD

1324 E LAWSON LANE

14425 JOANBRIDGE STREET

505 N. ARROWHEAD AVE

SUITE 400

9540 CENTER AVENUE,

UNIT 120

15367 TAMARACK ROAD

850 VIA LATA, SUITE

104

119 N. MAPLE STREET

SUITE A

222 E. MAIN STREET

SAN BERNARDINO, CA 92401

RANCHO CUCAMONGA, CA

91730

VICTORVILLE, CA 92392

COLTON, CA 92324

CORONA, CA 92880-1794

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/17 Statement of Ongoing Contracts as of 11/01/17

08District

08-SBD-15-41.9/43.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-76.8/154.7

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

Fed Aid

20.20

201130

HA42

Pgm Code

IN VICTORVILLE FROM MOJAVE DRIVE

OVERCROSSING TO ROUTE 15/18

SEPARATION OH  DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

REPLCE JOINT SEALS, METH &/OR RESUR

BR DECKS & METH BR APPROACH SLABS NR

BARSTOW FR RT 15/18 SEP TO KALI DITCH

BR. ALSO NR HESPERI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

Description 

REMOVE AND REPLACE BRIDGE DECK

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

REPLACE JOINT SEALS,METH&/OR RESURF

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT AGRICULTURAL INSPECTION

Type Of Work

AMES CONSTRUCTION, INC.

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

MYERS AND SONS CONSTRUCTION,

LP

DREAMBUILDER CONSTRUCTION CORP

GRANITE CONSTRUCTION COMPANY

Contractor

CORONA, CA 92880

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

SACRAMENTO  CA 95834

PLACENTIA  CA 92870

INDIO  CA 92203

AL-KHATEEB, TAGHREED

AL-KHATEEB, TAGHREED

SANTOS, JOHN

DAVIS, DARCY

Resident
Engineer

(951)232-7793

(951)232-7793

 

(951)538-5315

 

(760)236-4684

 $1,935,000

 $73,410,786

 $508,061

 $673,475

 $776,061

 $35,750,556

Bid + CCOs

 $1,232,385

 $29,584,267

 $0

 $499,654

 $0

 $3,947,420

Comp To  date

 $0

 $2,422,342

 $0

 $0

 $0

 $3,420,420

This Month

01/12/17

11/05/15

06/16/17

03/14/17

06/22/17

05/02/17

Awarded

03/13/17

11/25/15

06/30/17

04/06/17

06/30/17

05/18/17

Approved

10/10/17

02/13/19

10/02/17

08/06/18

Est Comp

 100%

 51%

 0%

 93%

 0%

 12%

%Time

 99%

 40%

 0%

 74%

 0%

 11%

% Work 

 

 

 

SUSPENDED

 

 

Message

08-1H6804

08-3555V4

08-1E3124

08-1G2304

08-1E3134

08-368514

Contract 

  

NHPI-015 -(237)1

  

  

HSIM-G015-(040)E

  

  

E-    -(STP)L

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

391 N. MAIN STREET STE. 302

2000 AMES DRIVE

1324 LAWSON LN

4600 NORTHGATE BLVD STE 100

1324 E LAWSON LN

38000 MONROE STREET

15255 BEAR VALLEY

ROAD

15255 BEAR VALLEY

ROAD

222 EAST MAIN STREET

1044 EAST BROADWAY

HESPERIA, CA 92345

HESPERIA, CA 92345

BARSTOW, CA 92311

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
10/20/17 Statement of Ongoing Contracts as of 11/01/17

08District

08-SBD-15-96.5/99.9

08-SBD-15-107.3/107.3

08-SBD-15-171.8/173.8

08-SBD-18-24.9/29.9

08-SBD-18-31.9/38.5

08-SBD-18-48.1/53.1

Fed Aid

HM1

HA21

Pgm Code

IN SAN BERNARDINO COUNTY

NEAR BARSTOW AT C.V. KANE - SAFETY

ROADSIDE REST AREAS (SRRA)

IN SBD CO AT MOUNTAIN PASS FROM 0.3

MI S/O CENDA DITCH BRIDGE TO  WHEATON

WASH BRIDGE

NEAR LAKE ARROWHEAD FROM 0.2 MI E/O

JCT 173 TO NOB HILL DRIVE  INSTALL

MBGR AND END TREATMENT AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY FROM HILLTOP

BLVD CON TO 0.5 MI S/O LAKEVIEW POINT

IN BIG BEAR FROM WILD ROSE LANE TO

PINEVIEW DRIVE  PLACE A PREVENTATIVE

TREATMENT ON ROADWAY

Description 

PREVENTATIVE MAINTENANCE - OVERLAY

UPGRADE SAFETY ROADSIDE REST AREA

REPLACE CENDA DITCH BRIDGE AND

INSTALL MBGR AND END TREATMENT

PLACE A PREVENTATIVE TREATMENT ON

PLACE A PREVENTATIVE TREATMENT ON

Type Of Work

MATICH CORPORATION

HAL HAYS CONSTRUCTION INC.

M.C.M. CONSTRUCTION, INC.

DANNY C. HUBBS CONSTRUCTION,

INC DBA D C HUBBS CONSTRUCTION

ALL AMERICAN ASPHALT

MATICH CORPORATION

Contractor

SAN BERNARDINO CA 92408

RIVERSIDE  CA 92501

NORTH HIGHLANDS  CA 95660

YUCAIPA  CA 92399

CORONA  CA 92879

SAN BERNARDINO  CA 92408

GEORGES, SAMER

NGUYEN, KHOA

SANTOS, JOHN

TRAN, KEN

SKEITH, JONATHAN

TRAN, KEN

Resident
Engineer

(951)232-3748

(951)232-8611

(951)538-5315

(909)844-3312

(909)844-3312

(909)844-3312

 $3,326,111

 $7,606,379

 $10,657,583

 $610,277

 $3,540,018

 $2,596,751

Bid + CCOs

 $924,154

 $1,691,286

 $9,848,026

 $433,517

 $3,714,825

 $2,384,816

Comp To  date

 $0

 $183,624

 $518,123

 $0

 $0

 $0

This Month

06/12/17

12/29/16

11/04/15

08/08/17

04/27/16

04/21/17

Awarded

07/10/17

01/30/17

11/16/15

08/22/17

05/06/16

05/18/17

Approved

11/17/17

03/15/18

12/04/17

11/27/17

08/10/17

10/26/17

Est Comp

 56%

 62%

 93%

 43%

 99%

 90%

%Time

 27%

 22%

 91%

 69%

 98%

 89%

% Work 

 

 

 

 

SUSPENDED

 

Message

08-0R3904

08-0G8424

08-0M2804

08-1C0104

08-1G0704

08-1G0904

Contract 

ACNH-P018-(056)E

ACHS-IM01-(203)9

BRNH-PI  -(015)3

SNHG-P018-(057)E

STP-P018-(052)E

  

--()

--()

7  2-75E -( )

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1596 HARRY SHEPPARD BLVD

4181 LATHAM ST.

6413 32ND STREET

37306 VISTA VIEW DR.

400 EAST 6TH STREET

1596 HARRY SHEPPARD BOULEVARD

15255 BEAR VALLEY

ROAD

222 EAST MAIN STREET,

SUITE208

94200 CLARK MOUNTAIN

ROAD

850 VIA LATA ROAD,

SUITE 104

850 VIA LATA ROAD,

SUITE 104

850 VIA LATA ROAD,

SUITE 104

HESPERIA, CA 92345

BARSTOW, CA 92311

NIPTON, CA 92364

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
10/20/17 Statement of Ongoing Contracts as of 11/01/17

08District

08-SBD-18-49.1/51.6

08-SBD-38-8.5/15

08-SBD-38-26.5/30.8

08-SBD-38-38.6/0

08-SBD-40-93.1/94.2

08-SBD-40-94.7/99.7

Fed Aid

HB71

HA21

HA21

Pgm Code

IN CITY OF BIG BEAR LAKE BETWEEN PINE

KNOT AVE AND STANDFIELD CUTOFF

NEAR YUCAIPA FROM BRYANT ST TO VALLEY

OF THE FALLS DRIVE

IN SAN BERNARDINO COUNTY__________

NEAR BIG LAKE CITY FROM 0.5 MILE WEST

OF GLASS ROAD TO 0.2 MILE EAST OF

SEVEN OAKS ROAD

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN SAN BERNARDINO COUNTY NEAR ESSEX

AT HOFF WASH (BR #54  0889 LT/RT)

APPROX. 39 MI W/O JCT RTE 95

NR ESSEX AT HALLER WASH BRIDGE #54-

0891 LT & RT, ROJO WASH BR 54-0894 LT

& RT & CLIPPER VALLEY WASH BR 54-0895

LT & RT

Description 

REPAIR & REPLACED SIDEWALKS, CURB

PLACE CENTERLINE AND SHOULDER

REPAIR FIRE DAMAGE, EMBANKMENT

BUILD CINDER BARN

BRIDGE REPLACEMENT (BR #54 0889L&R)

BRIDGE REPLACEMENT

Type Of Work

STL LANDSCAPE, INC.

AMERICA PACIFIC CONSTRUCTION

SEMA CONSTRUCTION, INC

BRM

ORTIZ ENTERPRISES, INC.

OHL USA, INC.

Contractor

LOS ANGELES CA 90001

EASTVALE  CA 92880

IRVINE  CA 92618

HOLLISTER  CA 95023

IRVINE  CA 92618

IRVINE  CA 92614

TRAN, KEN

GAYED, EZZ

NGUYEN, NHAN

ALINA, ALHAKEM

DAVIS, DARCY

DAVIS, DARCY

Resident
Engineer

(909)844-3312

(951)830-6954

(909)821-8164

(951)232-6235

(760)326-4884

(760)326-4684

 $2,745,000

 $177,564

 $1,551,720

 $723,200

 $6,578,832

 $20,984,017

Bid + CCOs

 $2,473,168

 $153,616

 $1,166,509

 $664,071

 $6,532,164

 $21,580,095

Comp To  date

 $0

 $0

 $0

 $0

 $860,339

 $0

This Month

04/13/16

04/18/17

03/13/17

06/30/16

06/03/16

01/22/15

Awarded

05/06/16

05/09/17

04/26/17

07/15/16

06/20/16

02/10/15

Approved

09/29/17

09/29/17

11/06/17

03/30/17

10/20/17

06/29/17

Est Comp

 96%

 100%

 18%

 98%

 100%

 100%

%Time

 88%

 100%

 75%

 92%

 98%

 99%

% Work 

 

COMPLETED

 

 

OVER RUN

 

Message

08-0J9904

08-1F9104

08-1G7004

08-1F1104

08-0Q7904

08-0N56U4

Contract 

STP-P018-(051)E

SSTG-P038-(022)E

ACST-P038-(021)E

  

NHPI- 040-(206)4

NHPI-040 -(062)9

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8122 COMPTON AVE.

7161 CITRUS VALLEY AVE

320 GODDARD SUITE 150

50 MARQUERITE DR.

6 CUSHING SUITE 200

1920 MAIN ST. SUITE 310

850 VIA LATA ROAD,

SUITE 104

850 SOUTH VIA LATA,

#100 A

850 S. VIA LATA SUITE

104

9225 STELLAR CT.

SUITE B

1044 EAST BROADWAY

1044 E. BROADWAY

STREET

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92327

CORONA, CA 92883

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

10/11/17

Location
Storm Water
Plan
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10/20/17 Statement of Ongoing Contracts as of 11/01/17

08District

08-SBD-40-105.2/106.5

08-SBD-40-105.8/149.9

08-SBD-40-150.2/153.3

08-SBD-40-/25

08-SBD-58-22.2/31.1

08-SBD-58-/13

Fed Aid

HA21

HB1

HE14

Pgm Code

IN SAN BERNARDINO COUNTY NEAR GOFFS

RD AT WATSON WASH BRIDGE BR #54-0805

L

IN SAN BERNARDINO COUNTY IN/NEAR

NEEDLES AT VAR LOCS FROM WATSON WASH

(54-1282R) TO BEAL WASH (54-0502R)

ALSO SBD-95-33.6/57.2; NR NEEDLES

ALSO SBD-95-33.6/57.2; NR NEEDLES ON

RTE 40 FR 2.0 MI E/O NATIONAL OLD

TRAILS OC TO PARK MOABI R

NEAR BARSTOW FROM JCT 15/40 TO 1.4 MI

E/O FORT CADY ROAD OVERCROSSING

NEAR HINKLEY FROM FR 2.4 MI W/O

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD

RD

IN SAN BERNARDINO COUNTY AT AND NEAR

KRAMER FROM KERN COUNTY AT AND NEAR

KRAMER FROM KERN COUNT LINE TO 8.6

MILES E/O RTE 058/395 

Description 

BRIDGE REPLACEMENT

REMOVE ASPHALT, PLACE CONCRETE

PREVENTATIVE MAINTENANCE - OVERLAY

REGRADE MEDIAN CROSS SLOPE

REALIGN & WIDEN SR-58 TO 4 LANE

REPLACE ASPHALT CONCRETE SURFACING,

Type Of Work

M.C.M. CONSTRUCTION, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

SULLY-MILLER CONTRACTING

COMPANY

GRANITE CONSTRUCTION COMPANY

SKANSKA-TEICHERT A JOINT

VENTURE  JOHN MATICH  SENIOR

PROJECT MANAGER

SECURITY PAVING COMPANY, INC.

Contractor

NORTH HIGHLANDS, CA 95660

TEMPE  AZ 85282

BREA  CA 92821

INDIO  CA 92203

RIVERSIDE  CA 92509

SYLMAR  CA 91342

DAVIS, DARCY

DAVIS, DARCY

TORRES, JOSE

PHAM, THANH

SHAHIDI, SHAINE

SANTOS, JOHN

Resident
Engineer

(760)326-4684

(760)236-4684

(951)232-7521

(951)232-7262

(951)232-7839

(951)538-5315

 $7,618,948

 $985,368

 $8,105,000

 $14,224,243

 $118,621,112

 $1,445,434

Bid + CCOs

 $7,369,289

 $1,021,735

 $7,542,159

 $12,124,208

 $117,640,113

 $1,631,470

Comp To  date

 $0

 $0

 $2,443,561

 $0

 $454,098

 $0

This Month

04/21/16

03/30/16

05/17/17

12/21/16

12/30/14

04/13/16

Awarded

05/06/16

04/18/16

06/02/17

01/11/17

01/29/15

05/02/16

Approved

09/14/17

07/07/17

10/23/17

03/06/18

10/25/17

11/28/17

Est Comp

 90%

 83%

 100%

 64%

 99%

 44%

%Time

 95%

 95%

 92%

 81%

 97%

 94%

% Work 

 

 

 

 

SUSPENDED

SUSPENDED

Message

08-0N5504

08-1F6304

08-1G6904

08-0R1204

08-043514

08-1G1304

Contract 

NHPI-040 -(063)E

  

  

ACHS-IM04-(820)E

NHP-P058-(119)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

6413 32ND STREET

1310 W. 23RD STREET

135 S STATE COLLEGE BLVD #400

38000 MONROE STREET

1995 AGUA MANSA ROAD

13170 TELFAIR AVE

1044 EAST BROADWAY

1044 EAST BROADWAY

1044 EAST BROADWAY

STREET

222 E. MAIN STREET

222 E. MAIN STREET

SUITE 208

HCR BOX 213

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

BARSTOW, CA 92311

BARSTOW, CA 92311

NIPTON, CA 92364

Accepted

Location
Storm Water
Plan
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10/20/17 Statement of Ongoing Contracts as of 11/01/17

08District

08-SBD-60-1.8/2.8

08-SBD-60-2.9/3.9

08-SBD-60-3.4/4.6

08-SBD-60-/1.8

08-SBD-62-2.0/7.6

08-SBD-62-16.7/25.2

Fed Aid

HA28

HA28

HA23

HB1

HB1

Pgm Code

IN CHINO FROM MONTE VISTA AVE TO

BENSON AVE OC

IN CHINO FROM BENSON AVE OC TO SAN

ANTONIO AVE UC

IN SAN BERNARDINO COUNTY IN ONTARIO

ON RTE 60 FR 0.2 MI W/O MOUNTAIN AVE

UC TO EUCLID AVE UC & ON RTE 10 FR

0.2 MI E/O VINEYARD AV

IN CHINO FR LOS ANGELES CO LN TO

MONTE VISTA AVE OC

IN SAN BERNARDINO COUNTY AT MORONGO

VALLEY FROM EAST TO YUCCA PARK ROAD

IN JOSHUA TREE, AT VARIOUS LOCATIONS

FR 0.25 MI W/O TORRES AVE TO 0.1 MI

E/O LEE DR

Description 

RELOCATE IRRIGATION FACILITIES TO A

RELOCATE IRRIGATION FACILITIES TO A

IMPROVE WORKER SAFETY CONDITIONS.

RELOCATE IRRIGATION FACILITIES TO A

CONSTRUCT RAISED MEDIAN CURB

INSTALL A TWO WAY LEFT TURN LANE

Type Of Work

DIVERSIFIED LANDSCAPE CO.

RSB GROUP, INC.

ARAMEXX GROUP INC. DBA ARAMEXX

CONSTRUCTION

ODONNELL CONSTRUCTION, INC.

HIGHLAND CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

WILDOMAR  CA 92595

LAKE FOREST  CA 92630

CLAREMONT, CA 91711

SAN DIMAS  CA 91773

ORANGE  CA 92868

INDIO  CA 92203

ROBINSON, KERRY

ROBINSON, KERRY

BENSON, DAVID

BENSON, DAVID

DAVIS, DARCY

VU, KHOI

Resident
Engineer

(951)232-3929

(951)232-3929

(951)232-6478

(951)232-6478

(760)326-4684

(951)232-6263

 $743,288

 $803,030

 $1,374,883

 $595,325

 $2,921,460

 $4,878,508

Bid + CCOs

 $359,549

 $602,821

 $1,278,464

 $464,768

 $1,645,553

 $4,814,063

Comp To  date

 $306,435

 $190,620

 $248,374

 $174,967

 $339,934

 $0

This Month

06/15/17

05/03/17

10/24/16

04/26/17

11/28/16

11/09/16

Awarded

07/18/17

05/30/17

11/28/16

05/18/17

12/21/16

12/09/16

Approved

12/12/17

12/27/17

10/25/17

11/14/17

01/19/18

10/17/17

Est Comp

 61%

 63%

 95%

 85%

 51%

 100%

%Time

 48%

 75%

 91%

 77%

 56%

 91%

% Work 

 

 

SUSPENDED

 

 

 

Message

08-1C1704

08-1C1904

08-0R4804

08-1C1804

08-0Q1304

08-0R1304

Contract 

  

ACNH-P060-(148)E

ACNH-PIX0-(106)8

ACNH-P060-(150)E

ACHS-NHPP-(620)4

HSST-PP06-(039)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

21730 BUNDY CANYON ROAD

20331 LAKE FOREST DR. # C13

101 N INDIAN HILL BLVD.C1-201

559 W COVINA BLVD

133 N. PIXLEY STREET

38000 MONROE STREET

790 VIA LATA

790 VIA LATA

790 SOUTH VIA LATA

SUITE, 100

790 S. VIA LATA SUITE

100

1044 EAST BROADWAY

73800 SHORE SUITES

104 & 105

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92423

COLTON, CA 92324

NEEDLES, CA 92363

PALM DESERT, CA 92211

Accepted

Location
Storm Water
Plan
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10/20/17 Statement of Ongoing Contracts as of 11/01/17

08District

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-173-3.4/7.7

Fed Aid

HA42

HE13

HB1

20.20

201130

Pgm Code

IN CHINO AND CHINO HILLS FR FR PINE

AVE TO EUCLID AVE  NORTH OF EUCLID

AVE

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

ON RTE 91 AT ADAMS ST IC, ON RTE 210

AT WATERMAN AVE IC AND ON RTE 60 AT

DAY ST, PERRIS BLVD AND HEACOCK ST.

IN SAN BERNARDINO COUNTY ON RTE 138

NEAR PHELAN FR 0.6 MI W/O PHELAN RD

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

Description 

SEDIMENT STABILIZATION, EROSION

INSTALL MID WEST GUARDRAIL SYSTEM

UPGRADE EXISTING CURB RAMPS TO ADA

WIDEN TO 4-LNS FR PHELAN RD TO JCT

REALIGN AND CONSTRUCT TWO LANE

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

Type Of Work

DIVERSIFIED LANDSCAPE CO.

DREAMBUILDER CONSTRUCTION

CORP.

HIGHLAND CONSTRUCTION, INC.

FLATIRON/HARDY & HARPER A

JOINT VENTURE

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

RIVERSIDE CONSTRUCTION

COMPANYINC.

Contractor

WILDOMAR  CA 92595

PLACENTIA  CA 92870

ORANGE  CA 92868

SAN MARCOS CA 92078

RIVERSIDE  CA 92509

RIVERSIDE, CA 92501

SIMPSON, JOHN

TRUONG, NICK

AVILA, XAVIER

LENART, ELVIRA

BENJAMIN, AMGAD

NGUYEN, VU

Resident
Engineer

(951)232-8950

(951)830-6835

(951)830-6837

(951)232-8949

(909)844-9731

(951)232-3787

 $602,227

 $3,895,061

 $510,733

 $49,377,044

 $22,242,354

 $455,000

Bid + CCOs

 $429,131

 $0

 $0

 $42,288,534

 $15,093,236

 $176,459

Comp To  date

 $3,912

 $0

 $0

 $1,012,213

 $0

 $0

This Month

02/08/17

08/30/17

06/15/17

09/10/14

04/18/16

08/26/16

Awarded

02/27/17

09/20/17

07/18/17

10/10/14

05/06/16

12/07/16

Approved

12/31/18

06/27/18

12/27/17

10/25/17

09/18/18

07/31/17

Est Comp

 33%

 0%

 0%

 100%

 31%

 100%

%Time

 55%

 0%

 0%

 87%

 68%

 39%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

08-1C6004

08-0R7804

08-0M3114

08-3401U4

08-0Q3004

08-1H3604

Contract 

  

SSTG-P074-(063)E

  

STP-P138-(049)E

HSNH-P   -(   )P

  

  

--()

  

--()

8055-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

21730 BUNDY CANYON ROAD

1324 LAWSON LN

133 N. PIXLEY STREET

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

4225 GARNER ROAD

790 VIA LATA, SUITE

100

9225 STELLAR COURT

119 N. MAPLE SUITE A

850 VIA LATA SUITE

#104

850 VIA LATA, SUITE

104

4295 E. JURUPA STREET

UNIT #208

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92880

COLTON, CA 92324

COLTON, CA 92324

ONTARIO, CA 91761

Accepted

Location
Storm Water
Plan
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08District

 $14,244,422 $829,743,813 $989,355,692

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-247-9.6/20.3

08-VAR--/0

Fed Aid

HB1

HB4N

Pgm Code

IN THE CITY OF FONTANA, E/O RTE

210/15 CONNECTION RTE 210 @ CHERRY

AVE WB AND EB ENTRANCE RAMPS

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATION.

IN SAN BERNARDINO COUNTY IN LANDERS

FROM HANDLEY RD TO 0.1 MILES N/O

BOONE AVE

VARIOUS LOCATIONS IN RIVERSIDE

(ROUTES 10, 60, & 79) AND SAN

BERNARDINO (ROUTES 15, 40, 95, 138,

210 & 330) COUNTIES

Description 

MODIFY RAMP METER SYSTEMS

INSTALL FIBER OPTIC COMMUNICATION

CONSTRUCT STANDARD PAVED SHOULDER

REPLACE DEGRADED ENVIRONMENTAL

Type Of Work

KANAAN CONSTRUCTION, INC

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

GRIFFITH COMPANY

HIGH LIGHT ELECTRIC INC

Contractor

IRWINDALE  CA 91706

LA PUENTE  CA 91748

MONTCLAIR  CA 91762

RIVERSIDE  CA 92504

RUIZ, MANUEL

GEORGES, SAMER

TAHA, ISSA

Resident
Engineer

 

(951)906-9916

(951)232-3748

(951)840-8234

 $296,988

 $2,628,762

 $9,863,653

 $2,458,888

Bid + CCOs

 $0

 $636,400

 $9,536,431

 $202,871

Comp To  date

 $0

 $0

 $0

 $202,871

This Month

06/01/17

12/13/16

04/14/16

01/30/17

Awarded

07/27/17

01/11/17

05/06/16

03/15/17

Approved

04/28/18

10/16/17

04/11/18

Est Comp

 0%

 47%

 45%

 1%

%Time

 0%

 24%

 97%

 8%

% Work 

 

 

 

 

Message

08-1F5104

08-0E5514

08-0G9004

08-1C6304

Contract 

  

ACIM-X071-(69E)

HSST-P   -(   )P

ACST-P000-(433)E

  

--()

7012-  E -()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

1438 ARROW HWY SUITE I

929 OTTERBEIN AVENUE, UNIT E

4756 MISSION BLVD.

6942 ED PARKLE SUITE A

790 VIA LATA, SUITE

100

15255 BEAR VALLEY

ROAD

790 S. VIA LATA SUITE

100

COLTON, CA 92324

HESPERIA, CA 92345

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



08-1G3904

08-1E8604

08-1G0804

08-1G1104

08-1C1404

08-1F8704

08-1G2404

08-1C6104

08-0G7704

08-1C2204

08-1E6504

08-1C0914

08-1C6404

08-1E9714

08-1C5104

08-1E3304

08-1E1004

08-3348V4

08-0G7804

08-1H8904

08-0K2924

08-0Q7604

Contract

08-RIV-10-20.1/99.1

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

08-RIV-15-3.0/8.1

08-RIV-15-4.8/6.4

08-RIV-15-23.8/33.4

08-RIV-15-41.8/51.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-15-/4.8

08-RIV-60-/12.2

08-RIV-60-12.2/22.1

08-RIV-60-/12.2

08-RIV-62-.2/9.1

08-RIV-74-17.8/0

08-RIV-74-71.8/80.3

08-RIV-79-33.9/0

08-RIV-215-37.3/38.4

08-RIV-215-8.4/38.8

08-RIV-243-6.2/19.8

08-SBD-10-32.9/37.4

08-SBD-10-/30.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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08-0R5104

08-1F9604

08-0K7104

08-1H3714

08-1E0104

08-1H6804

08-3555V4

08-1E3124

08-1G2304

08-1E3134

08-368514

08-0R3904

08-0G8424

08-0M2804

08-0Q7404

08-1H7604

08-0R4404

08-1C0104

08-1G0704

08-1G0904

08-0J9904

08-1F9104

Contract

08-SBD-15-7.0/20

08-SBD-15-7.5/7.5

08-SBD-15-14.0/16.4

08-SBD-15-14.7/32.5

08-SBD-15-37.8/40.2

08-SBD-15-41.9/43.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-76.8/154.7

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-96.5/99.9

08-SBD-15-107.3/107.3

08-SBD-15-171.8/173.8

08-SBD-15-15.4/30.8

08-SBD-15-18.5/21.4

08-SBD-15-23.0/26.2

08-SBD-18-24.9/29.9

08-SBD-18-31.9/38.5

08-SBD-18-48.1/53.1

08-SBD-18-49.1/51.6

08-SBD-38-8.5/15

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



08-1G7004

08-1F1104

08-1G6904

08-0Q7904

08-0N56U4

08-0N5504

08-1F6304

08-0R1204

08-1G1304

08-043514

08-1C1704

08-1C1904

08-0R4804

08-1C1804

08-0Q1304

08-0R1304

08-1C6004

08-0R7804

08-0M3114

08-3401U4

08-0Q3004

08-1H3604

Contract

08-SBD-38-26.5/30.8

08-SBD-38-38.6/0

08-SBD-40-150.2/153.3

08-SBD-40-93.1/94.2

08-SBD-40-94.7/99.7

08-SBD-40-105.2/106.5

08-SBD-40-105.8/149.9

08-SBD-40-/25

08-SBD-58-/13

08-SBD-58-22.2/31.1

08-SBD-60-1.8/2.8

08-SBD-60-2.9/3.9

08-SBD-60-3.4/4.6

08-SBD-60-/1.8

08-SBD-62-2.0/7.6

08-SBD-62-16.7/25.2

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-173-3.4/7.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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08-1F5104

08-0E5514

08-0G9004

08-1C6304

Contract

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-247-9.6/20.3

08-VAR--/0

Cnty Rt Pm

12

12

12

12

Page
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08

District

 $2,052,048

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $989,355,692  $829,743,813

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $145,992,282

 $16,756,932

 $291,050,442

 $69,644,885

 $465,911,151

 Bid + CCO

 $124,493,323

 $13,118,233

 $279,671,738

 $27,871,374

 $384,589,145

 Work Comp

District Total:

Work completed this Period:  $2,052,048

-I-

-F-

-S-

-SH-


	08

